City of St. Charles - Public Works Department
Street Maintenance Report
Date: April 28, 2011

Submitted for Council Work Session scheduled for May 10 2011

Project

Funding Information

Engineer/

Complete

Begin

Complete

* Expected Remaining Cost:
$150,000

Project #| Ward Manager Project Project Status (Updated 4/10/11) Contractor | Design Const. Const.
912 S. MAIN Bid opening was on 10/19/2010. * Source of Funding: CIP
STREETSIDE Landesign LLC was low bid. * Current 2011 Budget: $
WALK REPAIR |Preconstruction meeting held 12/7/10. 56,398.00
Construction began 1/17/2011. Project * Amount Encumbered:
substantially complete. Punch list remains,|$ 52,332.19 . 1
09CT25 2 John P. seeding under monitoring period. « Unencumbered Funds: Oates Spring 1 January March
(5/2/2011) $4,065.81 2010 2011 2011
* Expected Remaining Cost:
$0
BRIDGE CREEK |Easement acquisition and utility * Source of Funding:
MAINT. - 2008 coordination is in progress. (4/27/2011) |Stormwater Operating
Budget
* Current 2011 Budget:
$155,388.00
* Amount Encumbered: ; ; * Qnri *
o ie) s |t |
* Unencumbered Funds:
$150,000.00
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! Indicates schedule change from last report.

*Information is approximate and not based on awarded contracts.
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, Project , . Funding Information Engineer/ [Complete Begin Complete
Project #| Ward Manager Project Project Status (Updated 4/10/11) Contractor | Design Const. Const.
BRIDGE Pre-construction held in April. Waiting on |* Source of Funding: CIP
MAINTENANCE 2010 [paperwork, then will issue NTP. * Current 2011 Budget:
(04/27/2011) $105,828.00
* Amount Encumbered:
$54,463.70 i
10CT08 Al Jim « Unencumbered Funds: Staff/TarI_ton Winter May May
$51.364.30 Corporation 2010 2011 2011
* Expected Remaining Cost:
$50,000
CRACKSEAL 2011 |Bid opening on 3/16/2011-Parking Lot * Source of Funding: CIP
Maintenance low bidder at $49,126.06. e Current 2011 Budget:
Project cost increase to $95,000 with $100,000.00
additional streets and parking lots.Notice |* Amount Encumbered: _
to Proceed on April 25,2011. Heavy rain  [$95,568.40 Staf/Parking |, ) September
11CT03 | Al Ray during this month has delayed the start of {Unencumbered Funds: Lot o011 |May 2011 .0
this project.(5/03/2011) $4,431.60 Maintenance
* Expected Remaining Cost:
$4,000.00

! Indicates schedule change from last report.
Street Maintenance Page 2 of 5 *Information is approximate and not based on awarded contracts.
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Complete
Const.

Complete
Design

Begin
Const.

Funding Information
(Updated 4/10/11)

Engineer/
Contractor

Project

Project #| Ward
Manager

Project Project Status

CONCRETE
REPAIRS - 2011

Project list being developed. Specifications|s Source of Funding: CIP
are compiled, ready to bid. (5/2/2011) e Current 2011 Budget:
$902,426.00

*Amount Encumbered: $0
* Unencumbered Funds:
$902,426.00 Summer Fall
* Expected Remaining Cost: NIA Apr-11 2011 2011
XXX, XXX

11CTO2

11CTO5 All John/Kurt

OVERLAY List of work locations developed and * Source of Funding: CIP
CONTRACT - 2011 [quantities generated for contract Shares funding with
development, bid once budget is finalized. [multiple projects.

11CTO1
11CTO04
11CTO5

All

John P.

(5/2/2011)

* Current 2011 Budget:
$1,250,000.00
*Amount Encumbered: $0

» Unencumbered Funds:
$1,250,000.00

* Expected Remaining Cost:

$1,250,000.00

N/A

April
2011

Summer
2011

Spring
2012
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! Indicates schedule change from last report.

*Information is approximate and not based on awarded contracts.
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, Project , . Funding Information Engineer/ [Complete Begin Complete
Project #| Ward Manfa\ger Project Project Status (Upda%ed 4/10/11) Cor?tractor DesFi)gn Cor?st. Corl?st.
RIVERSIDE DR  |Met with EFK Moen to discuss plans and | Source of Funding: CIP
SIDEWALK schedule. Preliminary plan comments * Current 2011 Budget:
have been corrected and in review for final {$265,500.00
plan submittal. Bax is working on * Amount Encumbered:
Dave permanent sideyv_a!k easement documents. |$15,499.75 *Spring *Spring p——
10CT20 1,2 Bauman Easement acquisition underway. » Unencumbered Funds: EFK Moen 2011 2011 2011
(4/26/2011) $250,000.25
* Expected Remaining Cost:
$271,000.00
SIDEWALK Project kick off meeting on April 4th. * Source of Funding: CIP
TRANSITION PLAN |Notice to proceed was given on April 11. [Shares funding with other
AND INVENTORY  |(04/26/11) sidewalk maintenance
projects.
* Current 2011 Budget:
$151,665.00
10CT30 | Al Dave * Amount Encumbered: Oates January TBD TBD
Bauman $136,71500 2012
* Unencumbered Funds:
$14,950.00
* Expected Remaining Cost:
$0

! Indicates schedule change from last report.
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Funding Information Engineer/ [Complete Begin Complete
(Updated 4/10/11) Contractor | Design Const. Const.

Project

Project #| Ward
Manager

Project Project Status

TREE REMOVAL |Currently have 4 trees in creeks on list for |+ Source of Funding: CIP
CONTRACT contractor to remove. Have approx. * Current 2011 Budget:
2011 $20,000.00 left. (4/27/11) $30,000
* Amount Encumbered:

$30,000 Gamma Tree
N/A All Kurt « Unencumbered Funds: $0 Service N/A As Needed | As Needed

* Expected Remaining Cost:

$0

! Indicates schedule change from last report.
Street Maintenance Page 5 of 5 *Information is approximate and not based on awarded contracts.



